

## DAFTAR PUSTAKA

- Ardity, David, Onur B. Tokdemir and Kangsuk Suh. "Challenges in Line-of-Balance Scheduling." *Journal of Construction Engineering and Management*, vol. 128, no. 6, November (2002): 545-555.
- Dewobroto, Wiryanto. *Aplikasi Sain dan Teknik dengan Visual Basic 6.0*. Jakarta: PT. Elex Media Komputindo, 2003.
- Kallantzis, Alexandros, John Soldatos And Sergios Lambropoulos. "Linear versus Network Scheduling: A Critical Path Comparison." *Journal of Construction Engineering and Management*, vol. 133, no. 7, July (2007): 483-489.
- Kusmadi, Yuli Dwi. "Perbandingan Penerapan *Network Planning* dan *Line of Balance* dalam Perencanaan Proyek Perumahan yang Bersifat Repetitif." Tugas Akhir S-1, Universitas Pelita Harapan, 1998.
- Nunnally, S.W. *Construction Methods and Management*. Upper Saddle River, New Jersey: Pearson Prentice Hall, 2007.
- Peurifoy, Robert L. and Clifford J. Schexnayder. *Construction Planning, Equipment, and Methods*. New York: McGraw-Hill, 2002.
- Reda, Rehab M. "Repetitive Project Modeling." *Journal of Construction Engineering and Management*, vol. 116, no. 2, March (1990): 327-345.
- Sarraj, Zohair M. Al. "Formal Development of Line-of-Balance Technique." *Journal of Construction Engineering and Management*, vol. 116, no. 4, December (1990): 689-703.
- Schexnayder, Clifford J. and Richard E. Mayo. *Construction Management Fundamentals*. New York: McGraw-Hill, 2004.
- Suhail, Saad A. and Richard H. Neale. "CPM/LOB: New Methodology to Integrate CPM and Line of Balance." *Journal of Construction Engineering and Management*, vol. 120, no. 3, September (1994): 667-683.
- Tanudjaja, Minawaty. *Diktat Kuliah Manajemen Konstruksi I*. Karawaci: Universitas Pelita Harapan, 2000.
- Wikipedia. "Project Network," *Wikipedia Online*. Home page on-line. Available from [http://id.wikipedia.org/wiki/Project\\_Network](http://id.wikipedia.org/wiki/Project_Network); Internet; accessed 31 July 2007.

Wikipedia. "Project Network," *Wikipedia Online*. Home page on-line. Available from [http://id.wikipedia.org/wiki/Project\\_Management](http://id.wikipedia.org/wiki/Project_Management); Internet; accessed 31 July 2007.

Yamin, Rene A. And David J. Harmelink. "Comparison of Linear Scheduling Model (LSM) and Critical Path Method (CPM)." *Journal of Construction Engineering and Management*, vol. 127, no. 5, September (2001): 374-388.

Yuliana. "*Line of Balance* dengan Bantuan Program Komputer." Tugas Akhir S-1, Universitas Pelita Harapan, 2001.

