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Umumnya pada pekerjaan tanah galian dan timbunan menggunakan kontrak 

harga satuan karena keadaan level tanah yang berbeda antara gambar tender dengan 

gambar aktual di lapangan. Namun pekerjaan tanah galian dan timbunan pada 

proyek Entertainment & Hospitality Bogor menggunakan kontrak lumpsum. 

Permasalahan yang akan dibahas pada penelitian ini adalah apa saja faktor-faktor 

risiko paling dominan yang mempengaruhi kontrak kerja lumpsum pada pekerjaan 

tanah khususnya galian dan timbunan, bagaimana penanganan pada risiko terbesar 

yang terjadi pada kontrak kerja lumpsum pada pekerjaan tanah khususnya galian 

dan timbunan. Tujuan dari penelitian ini adalah untuk mencari faktor-faktor risiko 

paling dominan yang mempengaruhi kontrak kerja lumpsum, mitigasi penanganan 

pada risiko terbesar yang terjadi pada kontrak kerja lumpsum pada pekerjaan galian 

dan timbunan. Metode penelitian secara kualititaif dan kuantitaif. Pengumpulan 

data secara primer dan sekunder yang setelah itu dilakukan severity index. Proses 

berikutnya adalah dengan menganalisa penyebab risiko paling dominan dan 

melakukan mitigasi risiko paling dominan. Hasil penelitian menunjukkan bahwa 

faktor  risiko yang paling dominan yang mempengaruhi kontrak kerja 

lumpsum pada pekerjaan tanah khususnya cut & fill adalah variabel (A3) 

perubahan desain selama proyek dan (C3) cuaca yang disebabkan oleh faktor 

penyebab seperti perubahan elevasi, perubahan desain grading dan 

ketidaktepatan antara ramalan cuaca yang dibuat dengan cuaca aktual. 

Melakukan mitigasi risiko struktural dan non struktural. 
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Generally, for excavation and back filling work, unit price contracts are 

used because the ground level conditions are different between tender drawings 

and actual drawings in the field. However, the excavation and back filling work 

on the project Entertainment & Hospitality Bogor uses a lumpsum contract. The 

problems that will be discussed in this research are what are the most dominant 

risk factors that influence lumpsum work contracts for earthworks, especially 

excavations and back filling, how to handle the biggest risks that occur in 

lumpsum work contracts for earthworks, especially excavations and backfilling. 

The aim of this research is to find the most dominant risk factors that influence 

lumpsum work contracts, mitigating the handling of the biggest risks that occur in 

lumpsum work contracts for excavation and back filling work. Qualitative and 

quantitative research methods. Primary and secondary data collection, after which 

a severity index is carried out. The next process is to analyze the causes of the 

most dominant risks and mitigate the most dominant risks. The research results 

show that the most dominant risk factors influencing lumpsum work contracts for 

earthworks, especially (cut & fill) are variables (A3) design changes during the 

project and (C3) weather caused by causal factors such as elevation changes, 

grading design changes and inaccuracy between weather forecasts made and 

actual weather. Mitigate structural and non-structural risks. 
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