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Pelaksanaan proyek konstruksi berpotensi mengalami penundaan waktu dan 

pembengkakan biaya selama tahap pelaksanaannya. Salah satu penyebab umum 

keterlambatan proyek adalah cuaca yangmana secara konsisten dinilai sebagai salah 

satu penyebab paling sering dan berbahaya. Dalam konteks ini, perlu untuk 

melakukan evaluasi yang komprehensif terhadap dampak cuaca pada proyek 

konstruksi. Tujuan penelitian ini adalah untuk mengetahui pengaruh cuaca terhadap 

performa waktu dan biaya dalam proyek konstruksi di Kota Ambon, mengetahui 

indeks kinerja biaya dan indeks kinerja waktu pada proyek konstruksi di Kota 

Ambon, dan memberikan rekomendasi yang dapat dilakukan oleh kontraktor dalam 

mengantisipasi pengaruh cuaca terhadap performa waktu dan biaya dalam proyek 

konstruksi di Kota Ambon. Penelitian dilakukan dengan metode deskriptif 

kuantitatif dengan mengumpulkan data sekunder berupa data cuaca, biaya dan 

waktu pada proyek konstruksi di Kota Ambon. Analisis data dilakukan dengan 

analisis uji prasyarat, uji hipotesis, uji F, dan uji koefisien determinasi. Variabel 

bebas adalah cuaca, variabel terikat adalah kinerja waktu dan kinerja biaya, 

sedangkan variabel kontrol adalah data rencana anggaran biaya, data volume 

pekerjaan, data gambar, analisa harga satuan pekerjaan, kurva s, laporan kemajuan 

proyek per minggu atau pelaksanaan pekerjaan dan biaya aktual. Hasil penelitian 

bahwa ditinjau dari analisis pengaruh cuaca terhadap performa waktu dan biaya 

dalam proyek konstruksi di Kota Ambon secara simultan diperoleh hasil bahwa 

tidak terdapat pengaruh signifikan antara variabel suhu (X1) dan curah hujan (X2) 

terhadap kinerja waktu (Y1) pada Proyek Pembangunan Sekolah Dian Harapan 

Ambon namun terdapat pengaruh signifikan antara variabel suhu (X1) dan curah 

hujan (X2) terhadap kinerja biaya. Rekomendasi yang dapat dilakukan oleh 

kontraktor dalam mengantisipasi pengaruh cuaca terhadap performa waktu dan 

biaya dalam proyek konstruksi di Kota Ambon antara lain; melakukan analisis 

cuaca lokal, merencanakan jadwal fleksibel, memilih material yang tahan terhadap 

cuaca, menggunakan peralatan dan teknologi terkini, melakukan pemantauan cuaca 

real-time, melakukan asuransi cuaca, melakukan pengelolaan air hujan, melakukan 

komitmen komunikasi, melakukan pelatihan dan kesadaran tim, melakukan 

evaluasi rutin dan pembelajaran dari proyek sebelumnya. 

Kata Kunci : Cuaca, Kinerja Biaya, Kinerja Waktu, Kota Ambon, Proyek 
Konstruksi 

Referensi : 27 (1990 – 2018) 



vii 

ABSTRACT 

Geoffrey Gregorio (01629220005) 

Evaluation of the Impact of Weather on the Time and Cost Performance of 

Construction Projects: Case Study of a Project in Ambon City (Viewed by the 

Contractor)

Thesis, Faculty of Science and Technology (2024) 

(xv + 91 pages; 18 pictures; 12 tables) 

The implementation of construction projects has the potential for time delays and 

cost overruns during the execution phase. One common cause of project delays is 

weather, consistently considered one of the most frequent and hazardous factors. In 

this context, it is necessary to conduct a comprehensive evaluation of the impact of 

weather on construction projects. The objectives of this research are to determine 

the influence of weather on the time and cost performance of construction projects 

in Ambon City, to identify the cost performance index and time performance index 

of construction projects in Ambon City, and to provide recommendations for 

contractors to anticipate the impact of weather on time and cost performance in 

construction projects in Ambon City. The research was conducted using a 

quantitative descriptive method, collecting secondary data on weather, cost, and 

time in construction projects in Ambon City. Data analysis included prerequisite 

testing, hypothesis testing, F-test, and coefficient of determination testing. Weather 

was the independent variable, time performance and cost performance were the 

dependent variables, while budget plan data, job volume data, drawing data, unit 

price analysis, S-curve, weekly project progress reports, and actual cost were 

control variables. The research findings, based on the analysis of the simultaneous 

impact of weather on time and cost performance in construction projects in Ambon 

City, revealed that there was no significant influence between temperature (X1) and 

precipitation (X2) variables on time performance (Y1) in the Dian Harapan Ambon 

School Construction Project. However, there was a significant influence between 

temperature (X1) and precipitation (X2) variables on cost performance. 

Recommendations for contractors to anticipate the impact of weather on time and 

cost performance in construction projects in Ambon City include conducting local 

weather analysis, planning flexible schedules, choosing weather-resistant materials, 

using the latest equipment and technology, real-time weather monitoring, weather 

insurance, rainwater management, commitment to communication, team training 

and awareness, routine evaluation, and learning from previous projects. 
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