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Penelitian menginformasikan 78 proyek konstruksi skala besar maupun kecil 

mengalami pembengkakan biaya akibat keterlambatan. Dalam memprediksi 

durasi akhir proyek diperlukan metode yang baik yang ditandai dengan tingkat 

keakuratan yang baik. Metode yang sering digunakan adalah Earned Value 

Management (EVM) berdasarkan Schedule Performance Index (SPI), konsep 

EVM berlandaskan pada penggunaan biaya untuk menentukan kinerja proyek 

dan durasi akhir suatu proyek, akan tetapi EVM dinilai kurang akurat dalam 

memprediksi durasi proyek. Metode lainnya yang dapat digunakan untuk prediksi 

durasi proyek adalah Earned Schedule (ES) dan metode Earned Duration 

Management (EDM) dengan data yang dibutuhkan untuk perhitungan antara lain 

RAB proyek, jadwal proyek, dan kurva S proyek.  Tujuan dari penelitian ini 

adalah memperoleh perbandingan Metode Earned Schedule dan Metode 

Earned Duration Management dalam memprediksi durasi Proyek Gedung 

Sekolah di Ambon sehingga dapat dijadikan acuan dalam mengerjakan proyek 

Gedung Sekolah di Ambon dan memperoleh metode yang baik untuk 

memprediksi durasi proyek Gedung Sekolah di Ambon. Prediksi durasi 

proyek pada penelitian ini dilakukan pada Proyek Gedung Sekolah di Ambon. 

Metode yang digunakan dalam penelitian ini adalah metode dengan kajian 

komparatif antara metode Earned Schedule dan metode Earned Duration 

Management yang keakuratan durasi proyeknya diuji dengan metode 

Mean Absolute Percentage Error (MAPE). Nilai rata – rata persentase 

kesalahan pada akhir – akhir peninjauan yang lebih dekat dengan 0% 

pada metode EDM menjadikan metode ini sebagai metode yang paling baik 

untuk memprediksi durasi Proyek Gedung Sekolah di Ambon. 
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Research shows that 78 large and small scale construction projects experienced cost 

overruns due to delays. In predicting the final duration of a project, a good method 

is needed which is characterized by a good level of accuracy. Frequently used 

methodis Earned Value Management (EVM) based on Schedule Performance Index 

(SPI), the EVM concept is based on the use of costs to determine project 

performance and the final duration of a project, however EVM is considered less 

accurate in predicting duration project. Another method that can be used to predict 

project duration is Earned Schedule (ES) and Earned method Duration Management 

(EDM) with the data needed for calculations including project RAB, project 

schedule, and project S curve. The aim of this research is to obtain a comparison of 

the Earned Schedule Method and the Earned Duration Management Method in 

predicting the duration of the School Building Project in Ambon so that it can be 

used as a reference in working on the School Building project in Ambon and obtain 

a good method for predicting the duration of the School Building project in Ambon. 

Prediction of project duration in this research was carried out on the School 

Building Project in Ambon. The method used in this research is a method with a 

comparative study between the Earned Schedule method and the Earned Duration 

Management method, where the accuracy of the project duration is tested using the 

Mean Absolute Percentage Error (MAPE) method. The average percentage error 

value at the end of the review which is closer to 0% in the EDM method makes this 

method the best method for predicting the duration of the School Building Project 

in Ambon 
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