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Penelitian ini bertujuan i) mengetahui faktor-faktor penyebab klaim proyek 

konstruksi yang muncul dalam pelaksanaan kontrak konstruksi, ii) mengidentifikasi 

variabel – variabel yang dapat diklaim (claimable) berdasarkan FIDIC Red Book 

Tahun 2006 dan LKPP No.12 Tahun 2021 dan iii) memberikan rekomendasi untuk 

mengurangi potensi klaim pada kontrak konstruksi. Metodologi penelitian yang 

digunakan menggunakan kombinasi analisis kuantitatif dan analisis kualitatif. 

Setelah mendapatkan nilai RII kemudian dilakukan analisis kualitatif untuk 

membandingkan FIDIC Red Book dengan LKPP 12 Tahun 2021. Berdasarkan 

hasil RII faktor penyebab klaim yang paling tinggi adalah perubahan desain dari 

owner (RII = 0,864), faktor penyebab klaim tertinggi kedua pembebasan lahan 

tidak sesuai rencana (RII=0,852) dan ketiga adalah kondisi cuaca buruk / 

force majure (RII=0,838). Ketiga variabel diakomodir oleh FIDIC Red 

Book .Hanya variabel klaim kondisi cuaca buruk saja yang diakomodir dengan 

kedua peraturan tetapi variabel lainya tidak diakomodir dalam peraturan LKPP. 

Akan tetapi  pemerintah memberikan flexibilitas yaitu kebijakan yang dapat 

diakomodir dalam addendum kontrak / peristiwa kompensasi. Perlu melakukan 

review kontrak, menyepakati hirarki dan menjadikan variabel klaim yang 

diatas sebagai pertimbangan. Contohnya variabel perubahan desain dari 

owner, kontraktor harus memastikan lingkup pekerjaan pada saat aanwijzing, pre 

construction meeting dan kesesuaian gambar dan volume pada saat Berita Acara 

Mutual Check 0% disepakati. Sehingga potensi dispute antar pihak dapat 

diminimalisir. 
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This research aims to i) determine the factors that cause construction project 

claims that arise in the implementation of construction contracts, ii) identify 

variables that can be claimed based on the 2006 FIDIC Red Book and LKPP 

No.12 of 2021 and iii) provide recommendations to reduce potential claims on 

construction contracts. The research methodology used uses a combination of 

quantitative analysis and qualitative analysis. After getting the RII value, a 

qualitative analysis was carried out to compare the FIDIC Red Book with LKPP 

12 of 2021. Based on the RII results, the factor causing the highest claim was a 

change in design from the owner (RII = 0.864), the second highest factor causing 

the claim was that land acquisition was not according to plan (RII = 0.864). 

RII=0.852) and third is bad weather conditions / force Majure (RII=0.838). The 

three variables are accommodated by the FIDIC Red Book. Only the claim 

variable for bad weather conditions is accommodated by the two regulations but 

the other variables are not accommodated in the LKPP regulations. However, the 

government provides flexibility, namely policies that can be accommodated in 

contract addendums / compensation events. It is necessary to review the contract, 

agree on the hierarchy and take the claim variables above into consideration. For 

example, variable design changes from the owner, the contractor must ensure 

the scope of work during inspection, pre-construction meeting and suitability 

of drawings and volumes when the Minutes of Mutual Check 0% are agreed. So 

that the potential for dispute between parties can be minimalized.
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