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Manajemen konstruksi merupakan hal yang tidak terpisahkan dalam 
pelaksanaan suatu pembangunan. Dengan manajemen konstruksi yang baik maka 
suatu proyek konstruksi dapat berlangsung sesuai dengan waktu dan biaya yang 
direncanakan dengan tetap mengutamakan kualitas dari proyek tersebut. Namun 
pada saat ini masih banyak pihak yang tidak menyadari pentingnya manajemen 
konstruksi dalam suatu proyek. Metode Earned Value merupakan suatu metode 
manajemen proyek yang cocok diterapkan untuk berbagai jenis konstruksi. Pada 
kesempatan ini akan dipaparkan secara lebih jelas mengenai penerapan Earned 
value  pada suatu proyek konstruksi. 
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Construction management is inherent in the implementation of any 
construction projects. With good construction management, a construction project 
can run in accordance with the planned time and cost by keeping the quality of the 
project. However, nowadays there are still many who are not aware of the 
importance of construction management in a project. Earned Value Method is a 
project management method suitable for various types of construction. On this 
opportunity, the application of Earned value method on a construction project will 
be presented more clearly. 
Reference : 10 (1992-2006) 
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