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Izin Mendirikan Bangunan (IMB) merupakan produk hukum yang wajib dimiliki 

sebelum pelaksanaan konstruksi dimulai. Dalam penerbitan IMB diperlukan 

pengesahan Gambar Perencanaan Arsitektur. Terdapat berbagai pihak yang 

terlibat dalam pengesahan gambar yaitu Penilai Teknis dari penerbit IMB yaitu 

Dinas Penanaman Modal dan Pelayanan Terpadu Satu Pintu (DPMPTSP) Provinsi 

DKI Jakarta, perencana arsitek, Tim Ahli Bangunan Gedung bidang Arsitektur 

dan Perkotaan (TABG-AP), dan pengembang (pemohon). Latar belakang 

permasalahan yaitu adanya fenomena durasi pengesahan gambar yang 

membutuhkan waktu selama 166 hari kerja , dimana hal ini melebihi peraturan 

yang seharusnya maksimal selama 49 hari kerja. Penelitian ini mempertanyakan 

permasalahan mengenai materi perbaikan gambar apa yang  sering terjadi, faktor 

apa yang mempengaruhi proses pengesahan gambar arsitektur, dan bagaimana 

upaya percepatan percepatan pengesahan Gambar Perencanaan Arsitektur. 

Metode penelitian ini menggunakan analisis dari data primer dan sekunder dari 

berbagai teori, penelitian terdahulu yang relevan, studi kasus proyek “Rumah 

Sakit X”, dan kuesioner. Tujuan penelitian ini adalah mengetahui materi 

perbaikan gambar apa saja yang sering terjadi, faktor-faktor yang mempengaruhi 

proses pengesahan gambar arsitektur, dan mendapatkan beberapa upaya yang 

perlu dilakukan untuk percepatan pengesahan Gambar Perencanaan Arsitektur. 

Analisis dan pembahasan pada penelitian ini menghasilkan pembuktian mengenai 

materi perbaikan gambar yang paling sering terjadi yaitu materi “Persyaratan 

teknis sistem proteksi kebakaran”. Sedangkan, faktor yang paling mempengaruhi 

proses pengesahan gambar arsitektur dalam penerbitan IMB yaitu “Komunikasi 

antar pihak”. Kemudian penelitian ini juga memberikan beberapa upaya 

percepatan proses pengesahan gambar perencanaan arsitektur dalam penerbitan 

IMB. Beberapa upaya yang perlu dilakukan bagi penilai teknis, perencana arsitek, 

TABG-AP, dan pengembang yaitu mengenai komunikasi, pengetahuan, 

kemampuan menjelaskan konsep, kinerja penilai teknis DPMPTSP, sistem online 
yang terintegrasi, dan sosialisasi.  
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The Building Permit (IMB) is a legal product that must be owned before 

construction begins. In the issuance of the IMB, it is necessary to ratify the 

Architectural Planning Drawings. There are various parties involved in the 

approval of the drawing, namely the Technical Assessor from the IMB issuer, 

namely the DKI Jakarta Provincial Investment and One Stop Service 

(DPMPTSP), architect planners, Building Expert Team in the field of Architecture 

and Urban (TABG-AP), and developers (applicant). The background of the 

problem is the phenomenon of the duration of image validation which takes 166 

working days, where this exceeds the regulation that should be a maximum of 49 

working days. This study questions the problem of what material for repairing 

drawings often occurs, what factors affect the process of ratifying architectural 

drawings, and how to accelerate efforts to accelerate the approval of Architectural 

Planning Drawings. This research method uses analysis of primary and secondary 

data from various theories, relevant previous studies, case studies of the “Hospital 

X” project, and questionnaires. The purpose of this research is to find out what 

materials for repairing drawings often occur, the factors that influence the process 

of ratifying architectural drawings, and getting some efforts that need to be made 

to accelerate the ratification of Architectural Planning Drawings. The analysis and 

discussion in this study resulted in evidence regarding the material for image 

repair that most often occurs, namely the material "Technical requirements for fire 

protection systems". Meanwhile, the most influencing factor in the process of 

ratifying architectural drawings in the issuance of IMB is "Communication 

between parties". Then this research also provides some efforts to accelerate the 

process of ratifying architectural planning drawings in the issuance of IMB. 

Several efforts need to be made for technical appraisers, architect planners, 

TABG-AP, and developers, namely regarding communication, knowledge, ability 

to explain concepts, performance of DPMPTSP technical assessors, integrated 

online systems, and socialization. 
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